

[REDACTED]
SECRET

25X1

IDEA 2860
Copy 6
1 January 1966

MEMORANDUM FOR: Chief, Budget and Finance Branch, OSA

SUBJECT : Construction, Edwards Air Force Base

REFERENCE : IDEA 2809 dated 8 November 1965
[REDACTED] (IN 80079)

1. In November 1965 the Edwards Air Force Base Engineer submitted a rough cost estimate of [REDACTED] to replace the concrete in front of the hangar doors to prevent [REDACTED] belly pod from scrapping and to renovate and air condition rooms for the Delta Shop. A Treasury check in the amount of [REDACTED] was deposited with the Base Engineer to cover this construction. Since preparation of detailed plans and specs the cost has increased to [REDACTED]

2. It is requested that a Treasury Check in the amount of [REDACTED] be forwarded to [REDACTED] for deposit with the Base Engineer to cover this construction.

3. This cost is to be charged against IDEALIST construction funds approved in the FY-1966 budget.

[REDACTED]
Chief, Materiel Division
OFA-DD/S&T

APPROVED:

151
Deputy Director of Special Activities

CONCUR:

Chief, Programs Staff, OSA

SECRET

25X1

[REDACTED]
SECRET

25X1

25X1A

MD/OSA [REDACTED] let (4 Jan 66)

Distribution:

- #1 - B&F/OSA
- #2 - DD/SA
- #3 - PS/OSA
- #4 - D/FA/OSA
- #5 - MD/OSA
- #6 - RB/OSA
- #7 - Chrono

-2-

[REDACTED]
SECRET

25X1